

Preliminär tidsplan, Brf Bagarby

2020-08-17		Augusti							September																					Oktober																																									
		17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
		Vecka 34				Vecka 35				Vecka 36				Vecka 37				Vecka 38				Vecka 39				Vecka 40				Vecka 41				Vecka 42				Vecka 43																																	
		Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö	Må	Ti	On	To	Fr	Lö	Sö
Start	Stopp																																																																						
Hus A	2020-08-26	[Green blocks]																																																																					
Hus B	2020-08-17 2020-09-04	[Yellow blocks]																																																																					
Hus C	2020-08-27 2020-09-11	[Green blocks]																																																																					
Hus D	2020-08-31 2020-09-23	[Blue blocks]																																																																					
Hus E	2020-09-14 2020-10-02	[Green blocks]																																																																					
Hus F	2020-09-24 2020-10-09	[Blue blocks]																																																																					
Hus G	2020-09-07 2020-09-30	[Yellow blocks]																																																																					
Hus H	2020-10-01 2020-10-16	[Yellow blocks]																																																																					
Hus K	2020-10-05 2020-10-23	[Green blocks]																																																																					